



**OPERATIONAL PLAN FOR THE IMPLEMENTATION OF THE i3.0
STRATEGIC PARTNERSHIP IN 2026**
(from January 1st to December 31st, 2026)

Partner organization: Relatomics Foundation

<i>Description of the activities and ithe outcomes/indicators that are planned to be achieved in 2026 by implementing i3.0 Strategic Partnership:</i>					
No.	Activity	Description of the activity	Expected outcomes	Implementers	Planned timeframe
1.	Development and further operationalization of educational modules, including formal and informal contents, implementation methodology and transfer into digital (e-learning) format - in a manner of the curriculum	Consultation with the National Foundation on the direction of work and the format of social impact monitoring; defining basic principles and approaches ("soft impact model") that will be tested in the 8 involved local communities	Methodology framework and initial concept	Relatomics + NFCSD	<i>January</i>
		Planning of the operationalization of educational modules - formal and informal, as well as the preparation of the framework for that purpose, as well as the draft of the concept for a network of donors and supporters	Accepted methodology and work plan ('Learning for Change')	Relatomics + NFCSD	<i>February-March</i>
		Creation of the Impact Measurement Framework (IMF) - a draft model, indicators and the rest of the methodology that will be applicable in 8 local communities; Work on the educational modules and conceptual draft of the network of donors and supporters.	Draft model of the IMF created; Draft model of donor and supporter network submitted ('Giving for Impact Network')	Relatomics + NFCSD	<i>February-March</i>

2.	Creating, upgrading and applying a simple model for monitoring social impact (IMF), which will also be used in the activities of local partners	Finalization and confirmation of the Impact Measurement Framework; creation of a template for use in local partner programs and local testing by the National Foundation.	Social impact measurements model tested and adopted	Relatomics + NFCSD	<i>April</i>
3.	Operationalization of educational content and conversion of modules into specific teaching units and micromodules; Development of a digital environment for learning and exchange (e-learning platform)	Detailed development of the modules (lessons, methods, toolkits), coordination and creation of an e-learning platform model	Standardized lesson / modules, implementation activities, developed e-learning platform framework	Relatomics + NFCSD + local partners	<i>May-July</i>
4.	The establishment of an international network of donors and supporters ("Giving for Impact Network") that will embrace philanthropic, corporate and socially responsible actors interested in investments with social impact	The beginning of concretization of the network of donors and supporters	Establishing of the 'Giving for Impact Network' – initial calls, communication package, concrete models of cooperation	Relatomics + NFCSD	<i>September-October</i>
		Ensuring the sustainability and scalability of the Program through the network of international donors and impact investors	Launched network and partnerships		
5.	Completion of tasks	Preparation of financing and investment models (impact investment scenarios, examples of good practice); Testing and finalization of the e-learning platform	Finalized models and toolkit	Relatomics + NFCSD	<i>November-December</i>

6.	Participation in Coordination meetings of the National Foundation and i3.0 Strategic Partners <i>- both meetings will be held online</i>	Participation (online) in Coordination Meetings with the National Foundation: <ul style="list-style-type: none"> • Coordination Meeting in January • Coordination Meeting in September 	Participation in scheduled meetings	Relatomics + NFCSD + local partners	<i>Spring/Autumn 2026</i>
7.	Promotion of the i3.0 Strategic Partnership and the “Community Potentials” Program in an international context	Participation in international or high-level national events to disseminate the results (with possible participation of the NFCSD representatives)	Increased visibility of the Community Potential Program and activities within the i3.0 Strategic Partnership	Relatomics + NFCSD + local partners	<i>Continuous</i>